
## PROGRESS REPORT WEEK OF 02/25/2019



Project: Herriman High 2
Project ID: W1027

Subcontractor: XYZ Corp
Trade: Sample Trade

## Overall Progress (%)



Description	Plan	Actual
Overall Progress (%)	53.8%	0.0%
Overall Totals ()	1,300	#REF!
Overall Completed Totals ()	700	#N/A
This Week's Production ()	100	0
Weekly Average ()	100	#DIV/0!
Average Past 4 Weeks ()	#N/A	#N/A
On Schedule Average ()	100	N/A
Scheduled Finish Date	1/0/1900	
Projected Finish Date	#N/A	

Values were calculated using the attached takeoff sheets and Westland's project schedule with a run date of 11/27/2017.

